Nebraska Department of Roads Date: 06.10.2016 Nebraska Department of Roads Date: 06.10.2016
Estimate Summary to Contractor Page: 1of3 Estimate Summary to Contractor Page: 1of3
Contract ID:  4738X Vendor ID: 2122 WATTS ELECTRIC COMPANY Contract ID:  4738X Vendor ID: 2122 WATTS ELECTRIC COMPANY
Est Number: 0003 Pay Period End Date:  05.28.2016 Est Number: 0003 Pay Period End Date:  05.28.2016
Contract Location: Total to Date  Prev to Date This Estimate
DISTRICT 4 VIDEO CAMERAS Estimate Type: PROG Current Contract Amt Total Earnings $74,552.89 $72,683.15 $1,869.74
$71,517.64 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $74,552.89 $72,683.15 $1,869.74
ontractor: Date Lot 02.05.2015 $71.057.50 Retainage $.00 $.00 $.00
WATTS ELECTRIC COMPANY ated e;- 0 Escrow Amount $.00 $.00 $.00
13351 DOVERS ST e Date ;Wﬁf ed- gz-;z-zgiz % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .02. .
: 104% Net Earnings $74,552.89 $72,683.15 $1,869.74
Date Notice for Work to )
Begin: 12.07.2015 % Time Comp
WAVERLY NE 68462-2516 gin: 2550 459  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 12.09.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 03.30.2016 Disincentives $.00 $.00 $.00
(402)786-2270 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
HAMILTON ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
42738 000 ITS-IM-ITSN(34) 080 330.10 332.18 ELECTRICAL Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment $74,552.89 $72,683.15 $1,869.74
Project Manager ITS Project Manger
Klein, Eric N. 06.06.2016 Olson, Steve 06.06.2016
District Engineer Construction Engineer
Meyer, Keith 06.08.2016 Halstead, Kerri 06.09.2016
Controller Controller
Burling, Laurie 06.09.2016 Burling, Laurie 06.09.2016
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Est Number: 0003 Pay Period End Date:  05.28.2016 Est Number: 0003 Pay Period End Date:  05.28.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8B ELECTRICAL 0009 0009 A079.32 2.50 201.000 502.50
0001 0001 0001.08 0.50 120.000 60.00 #6 AWG CU CONDUCTOR LF 201.000 502.50
BARRICADE, TYPE II BDAY 120.000 60.00 915.000 2,287.50
73.000 36.50 0.000 0.00
0.000 0.00 0010 0010 A079.43 2.35 774.000 1,818.90
0002 0002 0001.90 1.45 505.000 732.25 #8 GROUNDING CONDUCTOR LF 774.000 1,818.90
SIGN DAY EACH 0.000 0.00 1,012.000 2,378.20
0.000 0.00 0.000 0.00
0.000 0.00 o011 0011 A401.40 21,064.55 2.000 42,129.10
0003 0003 0003.10 79.00 10.000 790.00 40 TOWER CAMERA SITE EACH 2.000 42,129.10
FLAGGING DAY 10.000 790.00 2.000 42,129.10
2.000 158.00 0.000 0.00
0.000 0.00 0012 0012 L860.50 316.00 1.000 316.00
0004 0004 0030.80 7,675.00 1.000 7,675.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 316.00
MOBILIZATION Ls 1.000 7,675.00 CONTRACTOR COMPLIANCE 1.000 316.00
1.000 7,675.00 0.000 0.00
0.000 0.00 4001 4001 0001.75 1.45 0.000 0.00
0005 0005 A001.05 1,502.50 4.000 6,010.00 TEMPORARY SIGN DAY EACH 252.000 365.40
PULL BOX, TYPE PB-2 EACH 4.000 6,010.00 47.000 68.15
4.000 6,010.00 0.000 0.00
0.000 0.00 4002 4002 A090.01 1,255.00 0.000 0.00
0006 0006 A070.10 4.15 718.000 2,979.70 STEP DOWN TRANSFORMER AND EACH 1.000 1,255.00
1 1/2-INCH CONDUIT IN TRENCH LF 718.000 2,079.70 ENCLOSURE 1.000 1,255.00
916.000 3,801.40  3kVA Stepdown Transformer 0.000 0.00
0.000 0.00 4003 4003 7050.05 1,869.74 0.000 0.00
0007 0007 A074.12 20.55 56.000 1,150.80  ADDITIONAL WORK LS 1.000 1,869.74
1 1/2-INCH CONDUIT, JACKED LF 56.000 1,150.80 . ) 1.000 1,869.74
Electrical Disconnect
96.000 1,972.80 1.000 1,869.74
0.000 000 GROUP 8B ELECTRICAL Contracted 71,057.50
0008 0008 A079.31 3.25 2,121.000 6,893.25 Current 71,517.64
#4 AWG CU CONDUCTOR LF 1,414.000 4,595.50 In place 74,552.89
1,414.000 4,595.50 This Estimate 1,869.74
0.000 0.00 Totals for contract Contracted 71,057.50
Current 71,517.64
In place 74,552.89

This Estimate

1,869.74
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